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Dear Mr. Gunter: 
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Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: September 1, 2013 - September 30, 2013 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock, 
Type 1 riprap, Type 2 riprap, and Type 3 riprap. These rock types are being stockpiled in the Borrow 
Area. As ofthe end ofthe period, work on this task continued. 

b. Work in the Off Road Vehicle (ORV) Riding Area also continued on covering the trails and grids that 
exceeded the 600 ppm action level in the portion of the ORV Riding Area included in Phase II and 
Phase IV of the fencing plan. As of the end of the period, work on this task has been completed. 

c. Work in the ORV Riding Area also continued on the Blue Bird Drainage Channel in Phase II of the 
Riding Area. This work focused on constructing the channel to final grade and rocking the channel. 
As of the end of the period, work on this task has been completed. 

d. Work in Phase III of the ORV Riding Area also began. This work focused on covering the trails and 
grids that exceeded the 600 ppm action level. As of the end of the period, work on this task 
continued. 

e. Work also began in Phase III of the ORV Riding Area on the East Main Drainage Channel. This work 
focused on rough grading the channel. As of the end of the period, work on this task continued. 

f. Work continued in the Borrow Pit Area. This work focused on covering the open areas with mine 
rock. As of the end of the period, work on this task continued. 

g. Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on placing 
shot rock over the areas outside of the channel. As of the end of the period, work on this task has been 
completed. 

2. Data and Results Received This Period: 

a. Attached are the lead monitoring results for the Missouri Department of Natural Resources -
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for July 2013. 
Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor, 
collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the 
data. 

b. During this period, the Ambient Air Monitoring Reports for June 2013 and Second Quarter 2013 were 
completed. Any issues identified in these reports are discussed below. A copy of these documents 
has been sent to your attention. 

The June 2013 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

• No samples were taken with the TSP monitors on 06/06/13 due to training. 

The Second Quarter 2013 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

• No samples were taken with the Federal #4 TSP monitor on 04/10/13 due to mechanical failure. 
Upon discovery, the issue was corrected. 

• No samples were taken with the Federal #4 TSP monitor on 04/29/13 due to the run time being 
too short. Upon discovery, the issue was corrected. 

• No samples were taken with the Federal #4 TSP monitor on 05/21/13 due to mechanical failure. 
Upon discovery, the issue was corrected. 
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• No samples were taken with the TSP monitors on 05/27/13 due to the holiday. 

• No samples were taken with the P M I 0 monitors on 05/28/13 due to the holiday. 

• No samples were taken with the TSP monitors on 06/06/13 due to training. 

3. Planned Activities for Next Period: 

a. Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded 
the 600 ppm action level in the portion of the area included in the Phase III fencing plan. 

b. Work in the ORV Riding Area will continue on the East Main Drainage Channel. Work in this area 
will focus on rocking this channel. 

c. Work in the Borrow Pit Area will continue on covering the open areas with trail rock. 

d. Work in the Disposal Area will begin. Work in this area will focus on rocking the channels that have 
been constructed. 

e. Work will continue on the task of stockpiling trail rock, Type 1 riprap, and Type 2 riprap. 

4. Changes in Personnel: 

a. Jason England has temporarily been reassigned to another position within Doe Run. While he is on 
this assignment,-he will not be very involved with the work at this site. Genevieve Bodnar, an 
environmental engineer in Doe Run's mining division, will be providing support to the remediation 
crew on an as needed basis during Jason's absence. Mark Nations will continue in his existing role 
and will be the primary contact for the work at this site. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 



Air Quality Monitoring Pb results for July 2013 
St Joe State Park 

Primary 
AQM Pb results for May 2013 

St Joe State Park 

Pnmary 

Sample Number Date Col lected Samp le r Result 

AB97764 5/1/2013 #1 Primary 0.7632 pg/m 3 

AB97784 5/4/2013 #1 Primary 0.0058 pg/m 3 

AB97804 5/7/2013 #1 Primary 0.0182 pg/m 3 

AB97824 5/10/2013 #1 Pnmary 0.0158 pg/m 3 

AB97857 5/16/2013 #1 Pnmary 0.0052 pg /m 3 

AB97863 5/19/2013 #1 Pnmary 0.0286 pg/m 3 

AB97869 5/22/2013 #1 Pnmary 0.0099 pg /m 3 

AB97881 5/28/2013 #1 Pnmary 0.4179 pg /m 3 

AB97B87 5/31/2013 #1 Primary 0 0072 pg /m 3 

MaySum 1.2718 May Average 0.141311111111111 pg/m3 

Run Days Scheduled: 11 Actual. 9 May Data Capture Rate 81.818% 

Sample Number 

AC05479 

AC05519 

AC05539 

AC05558 

AC05569 

AC05575 

AC05581 

AC05587 

AC05593 

July Sum 0.4053 

Three month rolling average: 0.08 pg/m3 

AQM Pb results for June 2013 

St. Joe State Park 

Pnmary 

Sample Number Date Col lected Sampler. Result 

AC02246 6/3/2013 #1 Primary 0.0265 pg /m 3 

AC02266 6/6/2013 #1 Primary 0.0287 pg /m 3 

AC02286 6/9/2013 #1 Primary 0.0368 pg /m 3 

AC02306 6/12/2013 #1 Primary 0.0952 pg /m 3 

AC02325 6/15/2013 #1 Pnmary 0.0332 pg /m 3 

AC02333 6/18/2013 #1 Primary 0.0138 pg/m 3 

AC02339 6/21/2013 #1 Primary 0.0170 pg /m 3 

AC02345 6/24/2013 #1 Pnmary 0.0046 pg /m 3 

AC02351 6/27/2013 #1 Pnmary 0.0887 pg/m 3 

AC02357 6/30/2013 #1 Primary 0.0519 pg/m 3 

June Sum 0.3964 June Average 0.03964 pg/m3 

Run Days Scheduled. 10 Actual 10 June Data Capture Rate 100.000% 

Three Month Data Capture Rate: 91% 

Date Col lected Site Result 

7/3/2013 St. Joe State Park #1 Pnmary 0.0097 pg/m 3 

7/9/2013 St. Joe State Park #1 Pnmary 0.0184 pg/m 3 

7/12/2013 St. Joe State Park #1 Pnmary 0.0283 pg/m 3 

7/15/2013 St. Joe State Park #1 Primary 0.0077 pg/m 3 

7/18/2013 St. Joe State Park #1 Primary 0.0761 pg /m 1 

7/21/2013 St. Joe State Park #1 Pnmary 0.0201 pg/m 3 

7/24/2013 St. Joe State Park #1 Pnmary 0.0664 pg/m 3 

7/27/2013 St. Joe State Park #1 Primary 0.1743 pg /m 1 

7/30/2013 St. Joe State Park #1 Pnmary 0.0043 pg/m 3 

July Average 0.0450333333333-. pg/m3 Run Days Scheduled: 10 Actual. 9 July Data Capture Rate 90.000% 
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